

Sol Bot v2.1 — Deliverable Status

Every line below is a deliverable ID from the **v2.1 proposal**, billed individually rather than by phase. The rule applied throughout: **nothing is billed in full until it has been proven running online** — not on the build machine. Work that clears that bar bills at 100 percent. Work that is built and working but has not yet had to survive a hosted environment bills at half, with the balance due once it is proven there.

Jul 28 2026 · contract total **\$14,550**

DONE complete and proven **BUILT · AWAITING ONLINE PROOF** built and working, billed at half **HALF** partly built **TODO** not started, not billed

Phase 1 · Auto Trader — built and tested against a mock market

P1.1	Trend detection DONE the engine that decides the market has turned. This is the flip detection built for Sol Signal, now living inside the Auto Trader	of \$2,750	\$2,750
P1.2	Signal routing DONE takes a trend change and works out which bot it belongs to, and whether that bot should be opening or closing	of \$393	\$393
P1.3	Bot settings DONE what defines a bot: how much capital, what leverage, what stop-loss, and which direction it trades	of \$393	\$393
P1.4	Trade builder, no money DONE assembles the real Kamino transaction and proves it against a simulator, without signing anything or spending a cent	of \$393	\$393
P1.5	Position control DONE guarantees one position per bot and never two, and recovers correctly if the machine dies mid-trade	of \$393	\$393
P1.6	Trade records DONE every trade saved the moment it confirms, read back off the blockchain rather than from what we intended to do	of \$393	\$393
P1.7	Reading Kamino DONE proved a Kamino Multiply position can be decoded off the chain at all — the thing everything else depended on	of \$392	\$392

Phase 2 · Real Kamino trades

P2.1	Decoding a Kamino trade DONE worked out the exact structure of a real open and a real close, instruction by instruction, from live transactions	of \$625	\$625
P2.2	Building and sending real trades DONE assemble the transaction, submit it, and confirm it landed on chain	of \$625	\$625
P2.3	Price protection DONE a slippage limit on every swap, with a hard floor written into the transaction itself, if the price moves against you beyond your tolerance, the trade fails instead of filling badly	of \$625	\$625

Play

Restart

-10s

+10s

0:00.0 / 5:36

Ask a Question

Type your question...

- 1:23.4 Does the stop loss also close the loan, or just the position?
- 3:05.0 Who holds the Master Wallet address -- can it ever be changed later?

Search the transcript...

0:38.6 Trajan. This is where we stand, and I want to walk you through it calmly, top to bottom, because it is a good place to be standing.

0:52.1 Again, everything you watched in the demo videos is built and working on my local development server. The bots, the vault, the trading engine, the reports. Real trades, real money, on mainnet. None of it is a mockup and none of the data is simulated. The trades are real, but the trend flips in those videos were triggered on purpose. Nobody waits four hours for a live candle to shoot a demo. So what you watched proves the machine responds correctly, every time, with real money on the line. It does not yet tell you whether the strategy makes money. That comes later, and I will show you that separately when it does.

1:42.7 Here at the top of the board you can see how this whole project is billed. Every line is a deliverable from the proposal, and the rule has been the same from day one: nothing bills in full until it has been proven running online. Done means done and paid. Built and awaiting online proof means the work is finished and tested, but it is billed at half until it has earned the other half in production.

2:13.7 Phases one, two, and three are done. The trading engine, the decoding work, the backtesting and paper trading. They are proven, they are billed, and they need nothing further from either of us.

2:29.1 Phase four, the dashboard, is billed at half. The dashboard is live, the wizard builds real bots, the config panel works, and the kill control works. Two items on that line have not been started at all, and they are not billed. You can see them marked on the board.

2:49.7 The one I want you to understand is phase five. Wallet security.

2:56.5 This is the most important thing on the board. Your bots each have their own vault wallet, and the private key that signs every trade is generated inside that vault and never leaves it. Not to me, not to you, not to anybody. Ever. That was the entire point of the design, and it was proven with real trades before you watched a single video.

3:21.9 Now look at how phase five is billed, because I did this deliberately. It is billed at half. The work is finished, but it has only ever run on one machine, in my office. And a security proof in a home office is not a security proof in production.

3:40.3 The remaining half is not owed today. It is